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Jessie M Roberson

Acting Assistant Manager for
Environmental Restoration
DOE RFO

SITEWIDE TREATABILITY STUDIES PLAN PROGRAM (STSP) SGS 167 94

Ref J M Roberson lir (02383)to S G Stiger Sttewide Treatability Studies Plan Program

March 7 1994

EG&G Rocky Flats Inc has reviewed the Department of Energy Rocky Flats Office (DOE RFO) letter of
March 7 1994 requesting an explicit commitment from EG&G Rocky Flats for (1) completing specific
treatability studies by November 12 1994 (2) timely completion of setup of the 881 Sitewide
Treatability Studies Program (STSP) laboratory and (3) a plan to improve communications with
Environmental Protection Agency (EPA ) and Colorado Department of Health (CDH) on the STSP

EG&G Rocky Flats 1s committed to the timely completion of the eight treatabilty studies requested by
EPA and CDH n therr letter of February 18 1994 (attached) These treatabiiity studies are required to
support the remedy selectionforOUs 1 2 3 5§ and 6 EPA and CDH requested that the following
treatability studies be completed by the referenced date

Magnetic Separation

Chemically Enhanced Steam Stnpping
Solvent Extraction

Physical Separation

Adsorption

lon Exchange

TRU-Clear

Bioremediation
Soldificatior/Stabilization Workplan

EG&G Rocky Flats prepared the attached Table 6 1 for the Annual Treatability Studies Report that will be
issued March 14 1994 This table lists the status of each of the treatabulity study programs As indicated
in the table the majority of the treatability studies will be completed (1e bench scale testing will be
complete and preliminary results reviewed with the Agencies) by the Novemnber 12 1994 date

The exceptions to this date follow

Chemically Enhanced Steam Stripping (CESS) will be conducted at Los Alamos National
Laboratory (LANL) The target date for completion i1s November 12 1994 A final date will be
negotiated with LANL during contract negotiations

Solvent Extraction requires a *hot laboratory EG&G and DOE/RFO are currently auditing four
laboratones in the Denver/Fort Collins area which have an applicable Colorado Department of
Public Health Radioactive Matenals license Should the laboratories not require upgrading the
test program will be completed by November 12 1994
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The setup of the treatabuity studies laboratory in Buiiding 881 is underway (i e utility service for the
ICP/MS equipment) The inttial material was delivered to Buiiding 881 on March 7 1994 A “pre
evolution evaluation was conducted on March 8 1994 at which time any material deficiencies were
identfied and craft worker sequence was scheduled Maintenance Planning and Scheduling (MP&S)
will complete their schedule by March 11 1994 Technology Development has tentatively scheduled
the ICP/MS equipment vendor to complete final calibration and operational checkout of the equipment
This schedule will be confirmed the week of March 14 1994 based on the MP&S schedule

In order to improve communications DOE/RFO and EG&G met with EPA and CDH and agreed to
continue to hold quarterly meetings o present and discuss the status of vanous studies as well as
provide weekly highlights and/or monthly summaries of programs In addition when significant events
affect current schedules formal notification will take place requesting schedule extensions per Part 42
(Extensions) of the Interagency Agreement (JAG)

If you have any questions please direct them to John Hopkins of Environmental Engineering &
Technology at extension 8636

Sk
S™G.Stiger (f(/\—/
Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats inc
JKH ¢cb
Ong and1cc J M Roberson
Attachments
As Stated

Rampertaap DOE RFO

rEo>g

J Schassburger DOE RFO
N Silverman DOE RFO
W Smith DOE RFO
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